COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2013

ESTI MATE SUMVARY 13: 56: 23
CONTI D: C17821 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17821- BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI VE ALLOW 140 WORK DAYS
SH115 CENTER LANE EXT. & I NTER PERCENT TI ME: 17. 86 ORI G TI ME ALLOW 140 WORK DAYS
PRQJIECT NO SHE1151- 024
SH115 CENTER LANE EXT. & I NTER
NAVE OF ROAD: 115A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTCR:
AVALANCHE EXCAVATI NG | NC. PAY PERI OD ENDI NG 03/ 15/ 2013 DATE TI ME STARTED 01/ 25/2013
1135 RED CANYON RD. DATE LET 12/ 20/ 2012 DATE WORK BEGAN
DATE AWARDED 12/ 31/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 24/ 2013 DATE ACCEPTED
CANON C TY CO 81212 719- 275-5304 DATE NOTI CE TO PROCEED 01/ 25/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,871, 886.41 PARTICl PATING $ 347, 845. 27 $ 174, 272. 07
AWARD PROJECT AM: $  1,553,110.91 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 18. 58% TOTAL EARNI NGS 347, 845. 27 174,272.07
FUNDS AVAI LABLE: $ 1,524,041.14 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 347, 845. 27 174, 272. 07
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,324.20 -4,172.58
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 339, 521. 07 170, 099. 49
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 339, 521. 07 170, 099. 49
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 170, 099. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17821-BID ESTI MATE RUN 03/ 28/ 2013
PRQIECT: SHE1151- 024 ESTI MATE NO 0002 13: 56: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0010 202- 00009 Tree Trinm ng 1. 000 1. 000
LS 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0015 202-00019 Renoval of Inlet 4.000 0. 000
EACH 1. 000 996. 00
996. 00000 1. 000 996. 00
0020 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
3,120. 00000 0. 000 0. 00
0025 202-00027 Renoval of Riprap 38. 000 0. 000
SY 12. 000 120. 00
10. 00000 12. 000 120. 00
0030 202- 00035 Renoval of Pipe 246. 000 80. 000
LF 52. 000 1, 352. 00
26. 00000 132. 000 3,432.00
0035 202-00090 *Renoval of Delineator 9. 000 3. 000
EACH 0. 000 0. 00
15. 00000 3. 000 45. 00
0040 202-00155 Renoval of Wall 311. 000 16. 000
LF 295. 000 4,277.50
14. 50000 311. 000 4, 509. 50
0045 202-00201 Renoval of Curb 124. 000 0. 000
LF 0. 000 0. 00
8.10000 0. 000 0. 00
0050 202-00203 Renoval of Curb and Cutter 1, 159. 000 0. 000
LF 100. 000 800. 00
8. 00000 100. 000 800. 00
0055 202-00210 Renoval of Concrete Pavenent 87. 000 0. 000
SY 0. 000 0. 00

9. 00000 0. 000 0.00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202- 00220 Renoval of Asphalt Mat 9, 751. 000 0. 000
SY 2,595. 000 5,864.70
2.26000 2,595. 000 5,864.70
0065 202-00240 Renoval of Asphalt Mat (Pl aning) 2, 620. 000 0. 000
SY 0. 000 0. 00
1. 88000 0. 000 0. 00
0070 202- 00250 Renoval of Pavenent Marking 310. 000 0. 000
SF 0. 000 0. 00
3.20000 0. 000 0. 00
0075 202- 00500 Renoval of Portions of Present Structure 5. 000 3. 000
EACH 0. 000 0. 00
1, 960. 00000 3. 000 5, 880. 00
0080 202-00810 *Renoval of G ound Sign 22.000 2.000
EACH 15. 000 1, 305. 00
87. 00000 17. 000 1, 479. 00
0085 202-01000 Renoval of Fence 120. 000 18. 000
LF 0. 000 0. 00
7.00000 18. 000 126. 00
0090 202-01130 Renoval of Guardrail Type 3 80. 000 80. 000
LF 0. 000 0. 00
26. 00000 80. 000 2,080. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 4, 450. 000 217. 000
cY 304. 000 2, 310. 40
7.60000 521. 000 3, 959. 60
0100 203-00060 Enbanknent Material (Conplete In Place) 760. 000 0. 000
CY 20. 000 280. 00
14. 00000 20. 000 280. 00
0105 208-00002 Erosion Log (12 Inch) 3, 000. 000 1, 000. 000
LF 0. 000 0. 00
4. 00000 1, 000. 000 4, 000. 00
0110 208-00011 Erosi on Bal es (\Wed Free) 100. 000 0. 000
EACH 25. 000 502. 50
20. 10000 25. 000 502. 50



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 208-00050 StormDrain Inlet Protection 6. 000 4.000
EACH 2.000 380. 00
190. 00000 6. 000 1, 140. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0125 208-00206 *Erosion Control Supervisor 140. 000 0. 000
DAY 25. 000 2,525.00
101. 00000 25. 000 2,525.00
0130 210-00011  *Reset Mailbox Structure (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
299. 00000 0. 000 0. 00
0135 210-00012  *Reset Mailbox Structure (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
506. 00000 0. 000 0. 00
0140 210-00013  *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0145 210-00810 *Reset Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0150 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
628. 00000 0. 000 0. 00
0160 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
198. 00000 0. 000 0. 00
0165 212-00006 Seedi ng (Native) 0.610 0. 000
ACRE 0. 000 0. 00
1, 206. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 212-00050 Sod 810. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0175 213-00008 Mil chi ng (Wod Chi p) 480. 000 0. 000
CF 0. 000 0. 00
1. 80000 0. 000 0. 00
0180 213-00012 Spray-on Ml ch Bl anket 0.610 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0185 213-00070 Landscape Wed Barrier Fabric 148. 000 0. 000
SY 0. 000 0. 00
2.98000 0. 000 0. 00
0190 213-00460 Met al Landscape Border (3/16x4 Inch) 300. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0195 214-00280 Deci duous Tree (8 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0200 214-00510 Evergreen Tree (10 Foot) (Ball 4.000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0205 214-00670 Evergreen Shrub (7 Gallon Contai ner) 16. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 304-06000 Aggregat e Base Course (d ass 6) 6, 644. 000 0. 000
TON 87.580 1, 059.72
12. 10000 87.580 1, 059.72
0215 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 525. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
0220 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 3, 085. 000 0. 000
TON 0. 000 0. 00
79. 50000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 504- 08050 Stone Landscape Wl | 440. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0230 506-00206 Riprap (6 Inch) 54. 000 0. 000
CcY 0. 000 0. 00
38. 00000 0. 000 0. 00
0235 514-00200 Pedestrian Railing (Steel) 270. 000 0. 000
LF 0. 000 0. 00
93. 00000 0. 000 0. 00
0240 601- 01000 *Concrete Class B 62. 000 0. 000
CcY 1. 000 335. 00
335. 00000 1. 000 335. 00
0245 601- 03000 *Concrete Class D 85. 000 0. 000
CcY 0. 000 0. 00
355. 00000 0. 000 0.00
0250 601-07000 *Concrete Retaining Wall 1, 127. 000 0. 000
SF 425. 000 16, 575. 00
39. 00000 425. 000 16, 575. 00
0255 603-01125 12 Inch Reinforced Concrete (Conpl ete In Place) 5. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0260 603-01155 15 Inch Reinforced Concrete (Conpl ete In Place) 21. 000 0. 000
LF 21. 000 2,016. 00
96. 00000 21. 000 2,016. 00
0265 603-01185 18 Inch Reinforced Concrete (Conpl ete In Place) 15. 000 0. 000
LF 0. 000 0. 00
112. 00000 0. 000 0. 00
0270 603-01245 24 Inch Reinforced Concrete (Conpl ete In Place) 12. 000 0. 000
LF 0. 000 0. 00
121. 00000 0. 000 0. 00
0275 603- 01305 30 Inch Reinforced Concrete (Conpl ete In Place) 10. 000 0. 000
LF 0. 000 0. 00
101. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 64. 000
LF 0. 000 0. 00
151. 00000 64. 000 9, 664. 00
0285 603-10360 36 Inch Corrugated Steel Pipe 20. 000 20. 000
LF 0. 000 0. 00
160. 00000 20. 000 3, 200. 00
0290 603-50012 12 Inch Plastic Pipe 280. 000 0. 000
LF 280. 000 13, 440. 00
48. 00000 280. 000 13, 440. 00
0295 603-50018 18 Inch Plastic Pipe 28. 000 28. 000
LF 0. 000 0. 00
61. 00000 28. 000 1, 708. 00
0300 603-81006 6 Inch Cast Iron Pipe 5. 000 0. 000
LF 5. 000 650. 00
130. 00000 5. 000 650. 00
0305 604-19000 Inl et Special 5. 000 0. 000
EACH 5. 000 15, 000. 00
3, 000. 00000 5. 000 15, 000. 00
0310 604-19010 *Inlet Special (10 Foot) 3. 000 1. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 2.000 18, 000. 00
0315 604-19110 Inlet Type R L 5 (10 Foot) 4. 000 0. 000
EACH 1. 000 7,100. 00
7,100. 00000 1. 000 7,100. 00
0320 604-39000 Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0.00
0325 607-00005 End Post 15. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0330 607-11525 Fence (Plastic) 500. 000 100. 000
LF 100. 000 275. 00
2.75000 200. 000 550. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 607-53136 Fence Chain Link (36 Inch) 90. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0340 608-00000 *Concrete Sidewal k 943. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0345 608-00010 *Concrete Curb Ranp 154. 000 0. 000
SY 0. 000 0. 00
123. 00000 0. 000 0. 00
0350 609-20010  *Curb Type 2 (Section B) 160. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
0355 609-21011 *Curb and CQutter Type 2 (Section I-M 1, 175. 000 0. 000
LF 90. 000 1, 800. 00
20. 00000 90. 000 1, 800. 00
0360 609-21020 *Curb and CQutter Type 2 (Section Il-B) 5,130. 000 0. 000
LF 632. 000 8, 848. 00
14. 00000 632. 000 8, 848. 00
0365 609-21021 *Curb and CQutter Type 2 (Section II-M 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0370 609-24008 *Qutter Type 2 (8 Foot) 335. 000 0. 000
LF 29. 000 1,573. 25
54. 25000 29. 000 1,573. 25
0375 610- 00030 *Medi an Cover Material (Concrete) 3, 312. 000 0. 000
SF 0. 000 0. 00
2. 65000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0385 614-00011 *Sign Panel (Qass I) 288. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0390 614-00012 *Sign Panel (Cass I1) 309. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0395 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 14. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0400 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 38. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0405 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 16. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0410 621-00425 *Det our 1. 000 0. 000
LS 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
0415 623-09900 Sprinkl er System 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0420 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0425 626- 00000 *Mobi | i zati on 1. 000 0. 241
LS 0. 241 35, 186. 00
146, 000. 00000 0. 482 70, 372. 00
0430 627-00005 Epoxy Pavenent MarKking 71.000 0. 000
GAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0435 627-00025 4 Inch Pavenent Marking Tape (Renovabl e) 2, 000. 000 0. 000
LF 300. 000 1, 500. 00
5. 00000 300. 000 1, 500. 00
0440 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 200. 000 0. 000
EACH 100. 000 500. 00
5. 00000 100. 000 500. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 627- 30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 746. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0450 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 228. 000 0. 000
Li ne
) SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0455 630-00000  *Fl aggi ng 1, 000. 000 140. 000
HOUR 424. 000 8, 904. 00
21. 00000 564. 000 11, 844.00
0460 630- 00007 *Traffic Control Inspection 56. 000 4. 000
DAY 8. 000 416. 00
52. 00000 12. 000 624. 00
0465 630- 00012 *Traffic Control Management 140. 000 6. 000
DAY 19. 000 9, 918. 00
522. 00000 25. 000 13, 050. 00
0470 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 1. 000
EACH 2.000 120. 00
60. 00000 3. 000 180. 00
0475 630- 80341 *Construction Traffic Sign (Panel Size A) 82. 000 4. 000
EACH 10. 000 230. 00
23. 00000 14. 000 322.00
0480 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 20. 000
EACH 3. 000 78. 00
26. 00000 23. 000 598. 00
0485 630-80348 *Construction Information Sign 5. 000 0. 000
EACH 2.500 275. 00
110. 00000 2.500 275. 00
0490 630-80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 500 2, 300. 00
4, 600. 00000 1. 500 6, 900. 00
0495 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4.000 0. 000
Type
ype) EACH 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17821-BI D ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO 0002 13:56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 7.000
EACH 27.500 165. 00
6. 00000 34.500 207. 00
0505 630-80370 Concrete Barrier (Tenporary) 2, 800. 000 500. 000
LF 0. 000 0. 00
40. 00000 500. 000 20, 000. 00
0510 630-80380 *Traffic Cone 200. 000 22.000
EACH 29. 500 295. 00
10. 00000 51. 500 515. 00
0515 700- 70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70018 F/ A Roadway Snoot hness | ncentive 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,833,886.41% 174,272.07 $ 311, 845. 27
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D: C17821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17821-BID ESTI MATE RUN 03/ 28/ 2013
PRQJECT: SHE1151- 024 ESTI MATE NO. 0002 13: 56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0550 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0555 620-00020 Sanitary Facility 3.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00

CAT 0400 CURRENT AMI  $ 38, 000. 00 $

0.00$ 36, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,871,886.41$

174,272.07 $ 347, 845. 27



